

**ANNEX B
NATIONAL TAX RESEARCH CENTER Procurement Monitoring Report as of June 30, 2020**

Code (PA)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			Date of Receipt of Invitation						Remarks (Explaining changes from the APP)			
				Pre-Procurement Conference	Adapt cost of IABE	Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Posting of Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO	List of Invitee	Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Posting of Qual		Delivery/Completion/Accept		
				Reference																												
1	Purchase of various office supplies/other supplies and prepaid card	NTRC Employees	Shopping	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	Delivered	
2	Gasoline, Oil & Lubricants	NTRC Staff Car	Shopping	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	Delivered	
3	Renewal of Comprehensive Insurance with TPL of Staff Car SLG-222	NTRC Staff Car	Agency to Agency	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	Completed	
4	Expenses for Laundry: 13 pcs table cloth 3 sets auto seat cover	Staff Cars	Shopping	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	Completed	
5	Meal expenses for the delivery of NTRC Tax Journal March-April 2019 and May-June 2019 issues	Admin. Div.	Shopping	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	Completed	
6	Repair & Maint. for Equipment: Replacement of 1 unit power supply & 1 unit UPS of a desktop computer located at Fiscal branch	Fiscal Branch	Shopping	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	Completed	
7	Repair & Maint. for Furnit: Replacement of 1 unit drawerlock for an office table located at Special Research branch	Special Branch	Shopping	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	Completed	
8	Periodic Maint. Motor Vehicle: 80,000 KM check-up of NTRC staff car YR-6519	Staff Car	Direct Contracting	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	Completed	

ANNEX B
NATIONAL TAX RESEARCH CENTER Procurement Monitoring Report as of June 30, 2020

Code (PA)	Procurement Program/Project	P/MO/End-User	Mode of Procurement	Actual Procurement Activity										Source of Funds	ABC (PNP)		Contract Cost (PNP)		List of Overseas	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)						
				Pre-Procurement Conference	Ad/Pre-Procurement Conference	Pre-Bid Conf	Eligibility Check	Subj/Opening of Bids	Bid Evaluation	Post-Procurement	Notice of Award	Contract Signing	Notice to Proceed		Delivery/Implementation	Inspection & Acceptance	Total	MOOE		Total	MOOE	CO	Invited Overseas	Pre-Bid Conf/Check		Eligibility Check	Subj/Opening of Bids	Bid Evaluation	Post-Procurement	Delivery/Implementation	
57	Procurement of 20 gallons Alcohol, Isopropyl, 70%	NTRC Employees	Shopping	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	Delivered
Total Allotted Budget of Procurement Activities												P6,762,400.00		Total Contract Price of Procurement Activities Conducted		P6,594,797.91															
Total Savings (Total Allotted Budget - Total Contract Price)												P167,602.09																			
ON-GOING PROCUREMENT ACTIVITIES																															
Total Allotted Budget of On-going Procurement Activities																															

Prepared by:

ELIZABETH MIRIAM L. PAREDES
 OIC, Property Section/Member, NTRC BAC

Recommended for Approval by:

GIAN CARLO P. RODRIGUEZ
 Chairman, NTRC Bids & Awards Committee

APPROVED:

MARLENE LUCERO-CALUBAG
 OIC, Executive Director

